
 

 

Appendix CP- Compliance Plan 
 

 

X.1.  Compliance Schedule.  The following dates shall be met to satisfy measurable progress 

milestones for the facility to come into compliance with Conditions A.10., K.6., and K.7.  

E.U. 

ID. No. Milestone Milestone Date 

 

Compliance Status 

036 

014 

Responsible Official to enter into a 

consent order agreement with 

Department concerning the No. 3 ECF 

Bleach Plant, and initiate agreements 

concerning any other non-compliant 

conditions. 

November 12, 2002 Consent Order 02-

1886 was signed by 

G-P on 11/12/2002, 

and filed by DEP on 

11/15/2002. 

 036 Facility to submit a complete 

application, including completed 

responses to Department requests for 

additional information, for an air 

construction permit/PSD Determination. 

 April 15, 2003 G-P submitted 

application and was 

deemed complete 

prior to 4/15/2003.  

DEP issued AC 

permit No. 

1070005-019-

AC/PSD-FL-264A 

on 6/17/2003. 

Facility Responsible Official to submit 

“Certification of Compliance”, 

addressing the entire facility, indicating 

what is not in compliance, when non-

compliance started, the degree or 

amount of non-compliance, the duration 

of non-compliant operations, steps taken 

to identify and correct non-compliant 

conditions, and actions (with time table), 

to correct any current non-compliant 

conditions and achieve compliance.    

 March 1, 2003 Certification of 

Compliance was 

submitted on or 

prior to 3/01/2003. 

036 Initiation of on-site construction and/or 

installation of emission control 

equipment or process change authorized 

by air construction permit 

No later than 3 

months from the 

date of issuance of 

the resulting air 

construction 

permit/PSD 

Determination 

No on-site 

construction, 

installation of 

emission control 

equipment, or 

process changes 

were necessary. 

036 Completion of on-site construction or 

installation of emission control 

equipment or process change authorized 

by air construction permit 

No later than 9 

months from the 

date of issuance of 

the resulting air 

construction 

permit/PSD 

Determination 

No on-site 

construction, 

installation of 

emission control 

equipment, or 

process changes 

were necessary. 
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E.U. 

ID. No. Milestone Milestone Date 

 

Compliance Status 

036 Compliance Testing conducted and test 

reports submitted pursuant to 

requirements of air construction permit 

Pursuant to the 

timeframes 

established in the 

air construction 

permit/PSD 

Determination 

Initial performance 

tests were 

completed on 

080/19/2003.  Test 

report submitted to 

DEP on9/8/2003. 

014 Compliance Testing conducted and test 

reports submitted for the No. 4 Power 

Boiler 

Within 60 days of 

Startup of emissions 

unit 

The visible 

emissions testing 

for no. 4 Power 

Boiler was 

conducted on 

4/24/2003, 

5/05/2003, and 

6/16-17/2003.  The 

test reports were 

submitted to DEP 

on 6/05/2003 and 

7/17/2003. 

036 Submittal of Title V Operation Permit 

Revision for the incorporation of the air 

construction permit/PSD Determination 

for the No. 3 ECF Bleach Plant 

At least 90 days 

prior to expiration 

of air construction 

permit, but no later 

than 180 days after 

commencement of 

operation 

The Title V Permit 

Revision 

application was 

received by the 

DEP on 

09/16/2003. 

036 Final Compliance No later than 11 

months from the 

date of issuance of 

the resulting air 

construction 

permit/PSD 

Determination 

To be complete no 

later than 

5/17/2004. 

Facility Responsible Official to submit 

“Certification of Compliance”, 

addressing the entire facility, indicating 

what is not in compliance, when non-

compliance started, the degree or 

amount of non-compliance, the duration 

of non-compliant operations, steps taken 

to identify and correct non-compliant 

conditions, and actions (with time table), 

to correct any current non-compliant 

conditions and achieve compliance.    

No later than 12 

months from the 

date of issuance of 

the resulting air 

construction 

permit/PSD 

Determination 

To be completed by 

6/17/2004. 

 
 


