Appendix CP- Compliance Plan

X.1._Compliance Schedule. The following dates shall be met to satisfy measurable progress

milestones for the facility to come into compliance with Conditions A.10., K.6., and K.7.

installation of emission control
equipment or process change authorized
by air construction permit

months from the
date of issuance of
the resulting air
construction
permit/PSD
Determination

E.U.
ID. No. | Milestone Milestone Date Compliance Status
036 Responsible Official to enter into a November 12, 2002 | Consent Order 02-
014 | consent order agreement with 1886 was signed by
Department concerning the No. 3 ECF G-P on 11/12/2002,
Bleach Plant, and initiate agreements and filed by DEP on
concerning any other non-compliant 11/15/2002.
conditions.
036 | Facility to submit a complete April 15, 2003 G-P submitted
application, including completed application and was
responses to Department requests for deemed complete
additional information, for an air prior to 4/15/2003.
construction permit/PSD Determination. DEP issued AC
permit No.
1070005-019-
AC/PSD-FL-264A
on 6/17/2003.
Facility | Responsible Official to submit March 1, 2003 Certification of

“Certification of Compliance”, Compliance was

addressing the entire facility, indicating submitted on or

what is not in compliance, when non- prior to 3/01/2003.

compliance started, the degree or

amount of non-compliance, the duration

of non-compliant operations, steps taken

to identify and correct non-compliant

conditions, and actions (with time table),

to correct any current non-compliant

conditions and achieve compliance.

036 Initiation of on-site construction and/or | No later than 3 No on-site
installation of emission control months from the construction,
equipment or process change authorized | date of issuance of | installation of
by air construction permit the resulting air emission control

construction equipment, or

permit/PSD process changes

Determination were necessary.
036 | Completion of on-site construction or No later than 9 No on-site

construction,
installation of
emission control
equipment, or
process changes
were necessary.
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E.U.
ID. No. | Milestone Milestone Date Compliance Status
036 | Compliance Testing conducted and test | Pursuant to the Initial performance
reports submitted pursuant to timeframes tests were

requirements of air construction permit

established in the
air construction
permit/PSD

completed on
080/19/2003. Test
report submitted to

“Certification of Compliance”,
addressing the entire facility, indicating
what is not in compliance, when non-
compliance started, the degree or
amount of non-compliance, the duration
of non-compliant operations, steps taken
to identify and correct non-compliant
conditions, and actions (with time table),
to correct any current non-compliant
conditions and achieve compliance.

months from the
date of issuance of
the resulting air
construction
permit/PSD
Determination

Determination DEP 0n9/8/2003.

014 | Compliance Testing conducted and test | Within 60 days of The visible
reports submitted for the No. 4 Power Startup of emissions | emissions testing
Boiler unit for no. 4 Power

Boiler was
conducted on
4/24/2003,
5/05/2003, and
6/16-17/2003. The
test reports were
submitted to DEP
on 6/05/2003 and
7/17/2003.

036 | Submittal of Title VV Operation Permit At least 90 days The Title V Permit
Revision for the incorporation of the air | prior to expiration Revision
construction permit/PSD Determination | of air construction application was
for the No. 3 ECF Bleach Plant permit, but no later | received by the

than 180 days after | DEP on
commencement of | 09/16/2003.
operation

036 | Final Compliance No later than 11 To be complete no

months from the later than
date of issuance of | 5/17/2004.
the resulting air
construction
permit/PSD
Determination
Facility | Responsible Official to submit No later than 12 To be completed by

6/17/2004.




