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PERMITTEE 

Seminole Energy, LLC 

46280 Dylan Dr, Suite 200 

Novi, Michigan 48377 

PERMITTING AUTHORITY 

Florida Department of Environmental Protection (Department) 

Division of Air Resource Management 

Office of Permitting and Compliance, Minerals and Metals 

2600 Blair Stone Road, MS #5505 

Tallahassee, Florida 32399-2400 

PROJECT 

Air Permit No. 1170084-009-AC/PSD-FL-376B 

Landfill Gas-to-Energy Project - CO Modifications 

Seminole Energy, LLC 

The permittee has requested a modification to the carbon monoxide (CO) emissions standards as Best Available 

Control Technology (BACT) for the permitted engine/generator sets under Permit No. 01170084-05-AC.  Four of 

the permitted engine/generator sets (Emissions Unit Nos. 002-005) have been installed and the other two 

engine/generator sets (Emissions Unit Nos. 006-007) will be constructed within 18 months of issuance of this 

final permit or the PSD review will require reevaluation for the BACT determination. 

NOTICE AND PUBLICATION 

The Department distributed a draft minor air construction permit package on January 6, 2012.  The applicant 

published the Public Notice in the Sanford Herald on January 11, 2012.  The Department received the proof of 

publication on January 17, 2012.  No requests for administrative hearings or requests for extensions of time to file 

a petition for administrative hearing were received. 

COMMENTS 

Applicant 

On January 10, 2012, the Department received comments from the applicant.  The following summarizes the 

comments and the Department’s response. 

1. Comment:  Section 3, Subsection B, Specific Condition 1.  The previous version of the construction permit 

indicated that the permit authorizes the installation of Emission Unit 006 (the fifth engine) within five years 

following the commencement of operations for the initial LFG-to-energy facility; and the installation of 

Emission Unit 007 (sixth engine) within ten years of initial commencement.  If construction of Phase II based 

on this permit occur more than 18 months following completion of the previous phase (18 months has already 

elapsed since startup of the initial 4 engines), a PSD application with an updated BACT analysis is required 

prior to installation of these new engines. 

Response: The Department is correcting this specific condition to read: 

If construction of a new phase is to commence 18 months or more after issuance of this permit, the permittee 

shall submit an application and obtain a modified PSD permit prior to commencing construction on the new 

phase.  [Rules 62-4.070(3), F.A.C. and 40 CFR 52.21(j)(4)] 

2. Comment: It was our understanding that as long as construction occurred within the 5/10 year periods 

specified, an updated BACT would be required but than an entirely new air quality demonstration would not 
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be required (the air quality demonstrations submitted initially and with the 2011 permit modification would 

remain valid).   

Response:  The Department does not concur with the applicant’s comment.  A new air quality demonstration 

will be required with the BACT analysis if construction of Phase II commences 18 months or more after the 

issuance of this permit. 

CONCLUSION 

The final action of the Department is to issue the permit with the minor changes, corrections and clarifications as 

described above. 


