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Sent by Electronic Mail – Received Receipt Requested 

Mr. Luis G. Lopez, Plant Manager 
CEMEX Construction Materials Florida, LLC. 
1200 NW 137 Avenue 
Miami, FL 33182 

Re: Project No. 0250014-055-AC 
Second Extension of Project No. 0250014-048-AC (Permit Exemption)  
CEMEX Miami Cement Plant 
Short-Term Trial of Oxygen Enrichment for Kiln 
 

Dear Mr. Lopez: 

On March 27, 2015, Max Lee, PhD., P.E., submitted a request on your behalf for a second extension of the oxygen 
enrichment project (Project No. 0250014-048-AC) for Cemex Miami Cement Plant, which is located in Miami-
Dade County at 1200 NW 137 Avenue in Miami, Florida.  The goal of the project is to increase the effective use 
of alternative fuel materials through oxygen enrichment. 

In accordance with Rule 62-4.080(3), Florida Administrative Code (F.A.C.), “for construction permits, 
an extension shall be granted if the applicant can demonstrate reasonable assurances that, upon 
completion, the extended permit will comply with the standards and conditions required by applicable 
regulation.” 

According to the information submitted, Cemex has not yet been able to conduct the short-term oxygen 
enrichment trial due to various mechanical problems and limitations that have since been resolved.  Link to 
application.  Based on the circumstances and information provided, the Department approves this request. 

Permitting Authority:  Applications for air construction permits are subject to review in accordance with the 
provisions of Chapter 403, Florida Statutes (F.S.) and Chapters 62-4, 62-210, and 62-212 of the Florida 
Administrative Code (F.A.C.).  The proposed project is not exempt from air permitting requirements and an air 
permit is required to perform the proposed work.  The Department of Environmental Protection’s Office of 
Permitting and Compliance is the Permitting Authority responsible for making a determination for this project.  
The Permitting Authority’s physical address is:  2600 Blairstone Road, Tallahassee, Florida  32301.  The 
Permitting Authority’s mailing address is:  2600 Blairstone Road, MS #5505, Tallahassee, Florida  32399-2400.  
The Permitting Authority’s telephone number is 850/717-9000.  

Determination:  The expiration date is hereby extended from March 31, 2015 to August 31, 2015 to provide the 
necessary time to complete construction and conduct the trial.  This permitting action does not authorize any new 
construction.  A copy of this letter shall be filed with the referenced exemption and shall become part of that 
authorization.  This permitting decision is issued pursuant to Chapter 403, Florida Statutes. 

Petitions:  A person whose substantial interests are affected by the proposed permitting decision may petition for 
an administrative hearing in accordance with Sections 120.569 and 120.57, F.S.  Petitions must be filed within 14 
days of receipt of this permit extension.  A petitioner shall mail a copy of the petition to the applicant at the 
address indicated above, at the time of filing.  The failure of any person to file a petition within the appropriate 
time period shall constitute a waiver of that person’s right to request an administrative determination (hearing) 
under Sections 120.569 and 120.57, F.S., or to intervene in this proceeding and participate as a party to it.  Any 
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subsequent intervention (in a proceeding initiated by another party) will be only at the approval of the presiding 
officer upon the filing of a motion in compliance with Rule 28-106.205, F.A.C. 

A petition that disputes the material facts on which the Permitting Authority’s action is based must contain the 
following information: (a) The name and address of each agency affected and each agency’s file or identification 
number, if known; (b) The name, address, and telephone number of the petitioner; the name, address and 
telephone number of the petitioner’s representative, if any, which shall be the address for service purposes during 
the course of the proceeding; and an explanation of how the petitioner’s substantial interests will be affected by 
the agency determination; (c) A statement of when and how each petitioner received notice of the agency action 
or proposed decision; (d) A statement of all disputed issues of material fact; (e) A concise statement of the 
ultimate facts alleged, including the specific facts the petitioner contends warrant reversal or modification of the 
agency’s proposed action; (f) A statement of the specific rules or statutes the petitioner contends require reversal 
or modification of the agency’s proposed action including an explanation of how the alleged facts relate to the 
specific rules or statutes; and, (g) A statement of the relief sought by the petitioner, stating precisely the action the 
petitioner wishes the agency to take with respect to the agency’s proposed action.  A petition that does not dispute 
the material facts upon which the Permitting Authority’s action is based shall state that no such facts are in 
dispute and otherwise shall contain the same information as set forth above, as required by Rule 28-106.301, 
F.A.C. 

Because the administrative hearing process is designed to formulate final agency action, the filing of a petition 
means that the Permitting Authority’s final action may be different from the position taken by it in this written 
notice.  Persons whose substantial interests will be affected by any such final decision of the Permitting Authority 
on the application have the right to petition to become a party to the proceeding, in accordance with the 
requirements set forth above. 

Mediation:  Mediation is not available in this proceeding. 

Effective Date:  This permitting decision is final and effective on the date filed with the clerk of the Department 
unless a petition is filed in accordance with the above paragraphs or unless a request for extension of time in 
which to file a petition is filed within the time specified for filing a petition pursuant to Rule 62-110.106, F.A.C., 
and the petition conforms to the content requirements of Rules 28-106.201 and 28-106.301, F.A.C.  Upon timely 
filing of a petition or a request for extension of time, this action will not be effective until further order of the 
Department. 

Judicial Review:  Any party to this permitting decision (order) has the right to seek judicial review of it under 
Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the Florida Rules of Appellate Procedure 
with the clerk of the Department of Environmental Protection in the Office of General Counsel, Mail Station #35, 
3900 Commonwealth Boulevard, Tallahassee, Florida, 32399-3000, Agency.Clerk@dep.state.fl.us, and by filing a 
copy of the notice of appeal accompanied by the applicable filing fees with the appropriate District Court of 
Appeal.  The notice must be filed within 30 days after this order is filed with the clerk of the Department. 

Executed in Tallahassee, Florida. 
 
 
 
 
 
For: 
Jeffery F. Koerner, Deputy Director 
Division of Air Resource Management 
 
 
JFK/dlr/pks
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CERTIFICATE OF SERVICE 

The undersigned duly designated deputy agency clerk hereby certifies that this Final Air Permit package 
(including the Final Determination and Final Permit with Appendices) was sent by electronic mail, or a link to 
these documents made available electronically on a publicly accessible server, with received receipt requested 
before the close of business on the date indicated below to the following persons. 

Mr. Luis Lopez, Cemex (luisguillermo.lopez@cemex.com) 
Mr. Charles Walz, Cemex (charles.walz@cemex.com) 
Dr. Max Lee, PE, Koogler & Associates, Inc. (mlee@kooglerassociates.com) 
Ms. Diane Pupa, DEP Southeast District (diane.pupa@dep.state.fl.us) 
Ms. Mallika Muthiah, Miami-Dade Local Air program (muthim@miamidade.gov) 
Ms. Lynn Scearce, DEP OPC (lynn.scearce@dep.state.fl.us) 
 

Clerk Stamp 
FILING AND ACKNOWLEDGMENT FILED, on this date, 
pursuant to Section 120.52(7), Florida Statutes, with the 
designated agency clerk, receipt of which is hereby 
acknowledged. 
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