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Sent by Electronic Mail — Received Receipt Requested

Mr. Kevin Whyte, Manager
Jacksonville Lime, LLC

11 Stanwix Street

Pittsburgh, Pennsylvania 15222

Re: Jacksonville Lime, LLC
Project No. 0310583-003-AC (PSD-FL-426B)
Extension to the Authorization to Construct a New Lime Manufacturing Facility

Dear Mr. Whyte:

On October 29, 2015, the Department received your request for an extension to begin construction of the new
lime manufacturing plant, Jacksonville Lime, authorized in Permit Nos. 0310583-001-AC (PSD-FL-426) and
0310583-002-AC (PSD-FL-426A). The proposed new plant will be located in Duval County at 1915 Wigmore
Street in Jacksonville, Florida. The UTM coordinates are Zone 17, 439.33 kilometers (km) East, and 3359.62 km
North.

According to the application, this extension request is necessary because Jacksonville Lime has been delayed in
commencing construction due in part to the Environmental Protection Agency’s (EPA) permit processing
schedule for the required greenhouse gas (GHG) Prevention of Significant Deterioration (PSD) permit, which was
withdrawn and submitted to the Florida Department of Environmental Protection (Department) when the EPA
Administrator approved the Departments State Implementation Plan to regulate GHG. The final GHG PSD
permit was issued almost five months after the Department issued the initial PSD permit. Other factors that
played a role in postponing construction was due to technical considerations, various site-related issues and
certain economic conditions. Jacksonville Lime is requesting that this extension would extend the date required
to commence construction to July 18, 2017, an 18-month extension from the original construction deadline
contained in the GHG PSD permit (PSD-FL-426A).

For the purposes of Section 2, Specific Condition 8, Source Obligation, Paragraph (a), of these permits, the date
of “receipt of the permit” shall be the date when the GHG PSD permit was received by the applicant. Based on
the circumstances and information provided, the Department hereby extends the commence construction date for
Permit Nos. PSD-FL-426 and 426A to July 18, 2017. The Department has reviewed the EPA Reasonably
Available Control Technology/Best Available Control Technology/Lowest Achievable Emissions Rate
(RACT/BACT/LAER) Clearinghouse and the project specific conditions and has determined that the BACT
determinations will not change. A copy of this air construction permit extension shall be attached to Air Permit
Nos. 0310583-001-AC (PSD-FL-426) and 0310583-002-AC (PSD-FL-426A) and shall become part of those
permits.

Upon issuance of this final permit, any party to this permitting decision (order) has the right to seek judicial
review of it under Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the Florida Rules of
Appellate Procedure with the clerk of the Department of Environmental Protection in the Office of General
Counsel, Mail Station #35, 3900 Commonwealth Boulevard, Tallahassee, Florida, 32399-3000,

Agency Clerk@dep.state.fl.us, and by filing a copy of the notice of appeal accompanied by the applicable filing
fees with the appropriate District Court of Appeal. The notice must be filed within 30 days after this order is filed
with the clerk of the Department.
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EXTENSION TO THE AUTHORIZATION TO COMMENCE CONSTRUCTION

Executed in Tallahassee, Florida.

David L. Read, P.E.

D) el 2015.12.17 14:21:01
-05'00'
For:

Jeffery F. Koerner, Deputy Director
Division of Air Resource Management
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CERTIFICATE OF SERVICE

The undersigned duly designated deputy agency clerk hereby certifies that this Extension to the Authorization to
Commence Construction was sent by electronic mail, or a link to these documents made available electronically
on a publicly accessible server, with received receipt requested before the close of business on the date indicated
below to the following persons.

Kevin Whyte, Manager, Jacksonville Lime, kevin.whyte@carmeusena.com

Jackie Padgett, Jacksonville Lime, Jackie.padgett@carmeusena.com

Cory Houchin, P.E., Environmental Sciences Group, houchinc@environmentalsciencesgroup.com
Richard Rachal, DEP NED: richard.rachal@dep.state.fl.us

EPA Region 4 NSR/PSD: NSRsubmittals@epa.gov

Lynn Scearce, DEP OPC: lynn.scearce@dep.state.fl.us

Clerk Stamp

FILING AND ACKNOWLEDGMENT FILED, on
this date, pursuant to Section 120.52(7), Florida Statutes,
with the designated agency clerk, receipt of which is
hereby acknowledged.
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