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Sent by Electronic Mail – Received Receipt Requested 

Mr. Kevin Whyte, Manager 
Jacksonville Lime, LLC 
11 Stanwix Street 
Pittsburgh, Pennsylvania  15222 

Re: Jacksonville Lime, LLC  
Project No. 0310583-003-AC (PSD-FL-426B) 
Extension to the Authorization to Construct a New Lime Manufacturing Facility 

Dear Mr. Whyte: 

On October 29, 2015, the Department received your request for an extension to begin construction of the new 
lime manufacturing plant, Jacksonville Lime, authorized in Permit Nos. 0310583-001-AC (PSD-FL-426) and 
0310583-002-AC (PSD-FL-426A).  The proposed new plant will be located in Duval County at 1915 Wigmore 
Street in Jacksonville, Florida.  The UTM coordinates are Zone 17, 439.33 kilometers (km) East, and 3359.62 km 
North.  

According to the application, this extension request is necessary because Jacksonville Lime has been delayed in 
commencing construction due in part to the Environmental Protection Agency’s (EPA) permit processing 
schedule for the required greenhouse gas (GHG) Prevention of Significant Deterioration (PSD) permit, which was 
withdrawn and submitted to the Florida Department of Environmental Protection (Department) when the EPA 
Administrator approved the Departments State Implementation Plan to regulate GHG.  The final GHG PSD 
permit was issued almost five months after the Department issued the initial PSD permit.  Other factors that 
played a role in postponing construction was due to technical considerations, various site-related issues and 
certain economic conditions.  Jacksonville Lime is requesting that this extension would extend the date required 
to commence construction to July 18, 2017, an 18-month extension from the original construction deadline 
contained in the GHG PSD permit (PSD-FL-426A).   
For the purposes of Section 2, Specific Condition 8, Source Obligation, Paragraph (a), of these permits, the date 
of “receipt of the permit” shall be the date when the GHG PSD permit was received by the applicant.  Based on 
the circumstances and information provided, the Department hereby extends the commence construction date for 
Permit Nos. PSD-FL-426 and 426A to July 18, 2017.  The Department has reviewed the EPA Reasonably 
Available Control Technology/Best Available Control Technology/Lowest Achievable Emissions Rate 
(RACT/BACT/LAER) Clearinghouse and the project specific conditions and has determined that the BACT 
determinations will not change.  A copy of this air construction permit extension shall be attached to Air Permit 
Nos. 0310583-001-AC (PSD-FL-426) and 0310583-002-AC (PSD-FL-426A) and shall become part of those 
permits.  

Upon issuance of this final permit, any party to this permitting decision (order) has the right to seek judicial 
review of it under Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the Florida Rules of 
Appellate Procedure with the clerk of the Department of Environmental Protection in the Office of General 
Counsel, Mail Station #35, 3900 Commonwealth Boulevard, Tallahassee, Florida, 32399-3000, 
Agency_Clerk@dep.state.fl.us, and by filing a copy of the notice of appeal accompanied by the applicable filing 
fees with the appropriate District Court of Appeal.  The notice must be filed within 30 days after this order is filed 
with the clerk of the Department.
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Executed in Tallahassee, Florida. 
 
 
 
 
 
For: 
Jeffery F. Koerner, Deputy Director 
Division of Air Resource Management 
 
 
JFK/dlr/ttm 
 
 

 

CERTIFICATE OF SERVICE 

The undersigned duly designated deputy agency clerk hereby certifies that this Extension to the Authorization to 
Commence Construction was sent by electronic mail, or a link to these documents made available electronically 
on a publicly accessible server, with received receipt requested before the close of business on the date indicated 
below to the following persons.  

Kevin Whyte, Manager, Jacksonville Lime, kevin.whyte@carmeusena.com  
Jackie Padgett, Jacksonville Lime, Jackie.padgett@carmeusena.com  
Cory Houchin, P.E., Environmental Sciences Group, houchinc@environmentalsciencesgroup.com  
Richard Rachal, DEP NED:  richard.rachal@dep.state.fl.us  
EPA Region 4 NSR/PSD:  NSRsubmittals@epa.gov  
Lynn Scearce, DEP OPC:  lynn.scearce@dep.state.fl.us  

Clerk Stamp 

FILING AND ACKNOWLEDGMENT FILED, on 
this date, pursuant to Section 120.52(7), Florida Statutes, 
with the designated agency clerk, receipt of which is 
hereby acknowledged. 
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