Appendix A, Corrective Action Plan
Initiated: February 27, 2009
East Bay Property, Inc. (formerly RIP, Inc.) is permitted operate an air curtain incinerator (ACI) to burn vegetative material or untreated wood debris.  The facility must comply with Rule 62-296.401(7)(b)1, F.A.C. and 40 CFR 60.2860(a), which requires a visible emissions limit of 10% opacity during normal operation, and 35% opacity during the first 30 minutes of operation..  During the review of the renewal application, EPC staff conducted multiple inspections of the facility and noted that the ACI was in a state of disrepair because it has not operated since 2002.  East Bay Property, Inc. met with EPC staff on February 4, 2009, and it was agreed that multiple repairs are necessary before the unit can operate and demonstrate compliance.  Therefore, this Corrective Action Plan has been developed to allow for a schedule for the facility to address the necessary repairs and conduct visible emission testing in order to demonstrate compliance.
	Corrective Measures
	Compliance Date 

 

	1. Complete inspection of the fan and associated ductwork, identifying all necessary repairs.
2. Notify EPC of any significant fan replacement  requirements.
	March 13, 2009
 

	3. Complete repairs to water supply pump.

4. Complete repairs to the fans and ventilation ductwork, with the exception of any significant replacement work requiring EPC review.
	March 31, 2009

	5. Complete fan replacement activities.
	Within 30 days from approval by EPC of significant fan maintenance.


	6. Complete a third party assessment of the ACI to determine resurfacing needs and repair options.

7. Submit an ACI pit assessment report to EPC.
	May 28, 2009

	8. Complete all recommended ACI pit repairs to ensure integrity and proper design of unit.
	Within 60 days from approval by EPC of proposed ACI repairs.

	9. Complete installation of water suppression system.
	July 15, 2009

	10. Submit correspondence to EPC summarizing ACI pit repairs.
	Within 15 days of completing repair work

	11. Complete compliance testing including 15-day prior notice to EPC.
	Within 45 days of completing repair work.


