
 
 
 
 
 
 

October 4, 2005 
 

Re: DEP File No.:  0950137-009-AC 
Curtis H. Stanton Energy Center 
Unit 1 Burner Replacement Project 

On October 3, the Department received via e-mail a notification that the scheduled date for 
the Unit 1 outage had changed.  The date has been changed to begin approximately February 25, 
2006, with a project completion date of March 26. 


