QRHOETON Florida Department of

Environmental Protection

Bob Martinez Center
2600 Blair Stone Road
Tallahassee, Florida 32399-2400

March 19, 2010
Sent by Electronic Mail — Received Receipt Requested

Tom Callaghan, Responsible Official

Florida Power Corporation, d/b/a Progress Energy Florida, Inc.
299 First Avenue North, PEF 903

St. Petersburg, FL. 33701

Re: Project No. 1030011-017-AC/PSD-FL-381B
Florida Power Corporation, d/b/a Progress Energy Florida, P.L. Bartow Plant

Combustion Turbine Repowering Project
Extension of Air Permit No. 1030011-012-AC/PSD-FL-381A

Dear Mr. Callaghan:

On March 2, 2010, the Department received your request for a two-year extension of the expiration date of air
construction Permit No. 1030011-012-AC for the P.L. Bartow Plant located in Pinellas County at 1601 Weedon
Island Drive, St. Petersburg, Florida. Progress Energy Florida requests additional time to complete construction,
perform the required tests and submit a timely Title V air operation permit due to the current economic
conditions resulting in a significant reduction in demand growth in Florida. The completed construction items
include the four combined cycle combustion turbines (Unit 4), the associated four gas-fired process heaters, two
3,500,000 gallon distillate fuel oil storage tanks and one 200 horsepower diesel fueled emergency fire pump. The
items yet to be completed include the fifth simple-cycle combustion turbine, the associated gas-fired heater and
auxiliary boiler.

It will be necessary to “re-validate” the BACT determinations if construction is discontinued for more than 18
months, from June 1, 2009. The emissions decreases from the shutdown of the existing units are only available
for a period of 5 years from the date the units were permanently retired (June 1, 2009). Based on the
circumstances and information provided, the Department approves this request.

Permitting Authority: Applications for air construction permits are subject to review in accordance with the
provisions of Chapter 403, Florida Statutes (F.S.) and Chapters 62-4, 62-210, and 62-212 of the Florida
Administrative Code (F.A.C.). The proposed project is not exempt from air permitting requirements and an air
permit is required to perform the proposed work. The Department of Environmental Protection’s Bureau of Air
Regulation is the Permitting Authority responsible for making a determination for this project. The Permitting
Authority’s physical address is: 111 South Magnolia Drive, Suite #4, Tallahassee, Florida 32301. The
Permitting Authority’s mailing address is: 2600 Blair Stone Road, MS #5505, Tallahassee, Florida 32399-2400.
The Permitting Authority’s telephone number is 8§50/488-0114.

Determination: The expiration date is hereby extended from March 31, 2010 to March 31, 2012 to provide
the necessary time to complete construction and submit a revised application for a Title V air operation permit.
This permitting action does not authorize any new construction. A copy of this letter shall be filed with the
referenced permit and shall become part of the permit. This permitting decision is issued pursuant to Chapter
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403, Florida Statutes.

Petitions: A person whose substantial interests are affected by the proposed permitting decision may petition for
an administrative hearing in accordance with Sections 120.569 and 120.57, F.S. The petition must contain the
information set forth below and must be filed with (received by) the Department’s Agency Clerk in the Office of
General Counsel of the Department of Environmental Protection, 3900 Commonwealth Boulevard, Mail Station
#35, Tallahassee, Florida 32399-3000 (Telephone: 850/245-2241). Petitions must be filed within 14 days of
receipt of this permit extension. A petitioner shall mail a copy of the petition to the applicant at the address
indicated above, at the time of filing. The failure of any person to file a petition within the appropriate time
period shall constitute a waiver of that person’s right to request an administrative determination (hearing) under
Sections 120.569 and 120.57, F.S., or to intervene in this proceeding and participate as a party to it. Any
subsequent intervention (in a proceeding initiated by another party) will be only at the approval of the presiding
officer upon the filing of a motion in compliance with Rule 28-106.205, F.A.C.

A petition that disputes the material facts on which the Permitting Authority’s action is based must contain the
following information: (a) The name and address of each agency affected and each agency’s file or identification
number, if known; (b) The name, address, and telephone number of the petitioner; the name, address and
telephone number of the petitioner’s representative, if any, which shall be the address for service purposes during
the course of the proceeding; and an explanation of how the petitioner’s substantial interests will be affected by
the agency determination; (c) A statement of when and how each petitioner received notice of the agency action
or proposed decision; (d) A statement of all disputed issues of material fact; (e) A concise statement of the
ultimate facts alleged, including the specific facts the petitioner contends warrant reversal or modification of the
agency’s proposed action; (f) A statement of the specific rules or statutes the petitioner contends require reversal
or modification of the agency’s proposed action including an explanation of how the alleged facts relate to the
specific rules or statutes; and, (g) A statement of the relief sought by the petitioner, stating precisely the action
the petitioner wishes the agency to take with respect to the agency’s proposed action. A petition that does not
dispute the material facts upon which the Permitting Authority’s action is based shall state that no such facts are
in dispute and otherwise shall contain the same information as set forth above, as required by Rule 28-106.301,
F.A.C.

Because the administrative hearing process is designed to formulate final agency action, the filing of a petition
means that the Permitting Authority’s final action may be different from the position taken by it in this written
notice. Persons whose substantial interests will be affected by any such final decision of the Permitting
Authority on the application have the right to petition to become a party to the proceeding, in accordance with the
requirements set forth above.

Mediation: Mediation is not available in this proceeding.

Effective Date: This permitting decision is final and effective on the date filed with the clerk of the Department
unless a petition is filed in accordance with the above paragraphs or unless a request for extension of time in
which to file a petition is filed within the time specified for filing a petition pursuant to Rule 62-110.106, F.A.C.,
and the petition conforms to the content requirements of Rules 28-106.201 and 28-106.301, F.A.C. Upon timely
filing of a petition or a request for extension of time, this action will not be effective until further order of the
Department.

Judicial Review: Any party to this permitting decision (order) has the right to seek judicial review of it under
Section 120.68, F.S., by filing a notice of appeal under Rule 9.110 of the Florida Rules of Appellate Procedure
with the clerk of the Department of Environmental Protection in the Office of General Counsel, Mail Station #35,
3900 Commonwealth Boulevard, Tallahassee, Florida, 32399-3000, and by filing a copy of the notice of appeal
accompanied by the applicable filing fees with the appropriate District Court of Appeal. The notice must be filed
within 30 days after this order is filed with the clerk of the Department.
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Executed in Tallahassee, Florida.
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Bureau of Air Regulation

TLV/jfk/scd

CERTIFICATE OF SERVICE

The undersigned duly designated deputy agency clerk hereby certifies that this Extension of Air Construction
Permit Expiration Date was sent by electronic mail, or a link to these documents made available electronically on
a publicly accessible server, with received receipt requested before the close of business on

2y .)‘!7?. , /2 to the persons listed below.

Mr. Thomas Callaghan, Plant General Manager, PEF Bartow (thomas.callaghan@pgnmail.com)
Mr. Thomas Lawery, PEF (thomas.lawery@pgnmail.com)

Mr. Chris Bradley, PEF (chris.bradley@pgnmail.com)

Ms. Kathleen Forney, EPA Region 4 (forney.kathleen@epamail.epa.gov)

Ms. Ana Oquendo, EPA Region 4 (oquendo.ana@epamail.epa.gov)

Ms. Mara Nasca, DEPSWD (mara.nasca@dep.state.fl.us)

Mr. Peter Hessling, PCDEM (phesslin@pinellascounty.org)

Ms. Victoria Gibson, DEP BAR Reading File (victoria.gibson@dep.state.fl.us)

Clerk Stamp

FILING AND ACKNOWLEDGMENT FILED, on this date,
pursuant to Section 120.52(7), Florida Statutes, with the
designated agency clerk, receipt of which is hereby
acknowledged.
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