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Appendix CP- Compliance Plan

C.1.  Compliance Schedule.  Under Air Construction Permit No. 0070016-004-AC, SMI Joist of Florida was permitted to construct six (6) additional paint dip tanks.  Paint Tank Nos. 3 & 4 were installed July 1, 1998.  Paint Tank No. 5 was installed November 1, 1998.  Paint Tank No. 6 was installed January 31, 1997.  Paint Tank Nos. 7 & 8 have yet to be installed.  Air Construction Permit No. 0070016-004-AC is due to expire on February 6, 2005.

The following dates are to  clarify the scope of such activities that may continue under Air Construction Permit No. 0070016-004-AC following issuance of the Title V permit.  The permittee shall meet the following milestones: 
	E.U. ID. No.
	Milestone
	Milestone Date

	001, Paint Dip Tank Nos. 7 & 8
	Submittal of written notice to the Air Compliance Section of this Office of commencement of construction/operation of Paint Dip Tank Nos. 7 and 8
	Within 15 days of commencement of construction/operation of Paint Dip Tank Nos. 7 and 8

	001, Paint Dip Tank Nos. 7 & 8
	Initiation of on-site construction and/or installation of Paint Dip Tank Nos. 7 and 8 as  authorized by Air Construction Permit
	Pursuant to the timeframes established in the air construction permit.

	001, Paint Dip Tank Nos. 7 & 8
	Compliance Recordkeeping reports submitted pursuant to the requirements of Specific Condition No. 8 of Air Construction Permit No. 0070016-004-AC
	Pursuant to the timeframes established in the air construction permit, i.e. at least 60 days prior to the expiration date of permit (February 6, 2005).

	001, Paint Dip Tank Nos. 7 & 8
	Submittal of Title V Operation Permit Revision for the incorporation of the air construction permit for Paint Tank Nos. 7 and 8
	At least 90 days prior to expiration of air construction permit, but no later than 180 days after commencement of operation


