Appendix CP-1, Compliance Plan

Cedar Bay Generating Company, L.P.

Permit No. 0310337-013AV

Cedar Bay Generating Company
Facility I.D. No. 0310337

1. Cedar Bay Generating Company, L.P. shall operate the plant located at 9640 Eastport Road , Jacksonville, Florida, in accordance with all local, state, and federal rules and regulations.

2. Cedar Bay Generating Company, L.P. shall construct the new Absorber Dryer System Train 3 (E.U.-034) in accordance with the following schedule:
	Scope
	Deadline

	Engineering Completion
	January 1, 2007

	Equipment Delivery
	January 15, 2007

	Mechanical Testing
	April 14, 2007

	Performance Test Completed
	May 15, 2007


3. Cedar Bay Generating Company, L.P. shall submit a written, quarterly status report to the Jacksonville Environmental Quality Division outlining the project status. The quarterly report shall be submitted no later than 15 days following the end of the calendar quarter. The first quarterly report shall be due no later than October 15, 2006.
