Appendix CP-1   

  FINAL Permit No. 0530010-015-AV

CEMEX Cement, Inc.

Brooksville North Cement Plant

APPENDIX CP-1, Compliance Plan

CEMEX Cement, Inc.                 
  FINAL Permit No.: 0530010-015-AV

Brooksville North Cement Plant
        Facility ID No.: 0530010

Hernando County

In accordance with Rule 62-213.440(2), Florida Administrative Code (F.A.C.), this compliance plan is being included as a part of the Title V renewal permit for CEMEX Cement, Inc. located at 16301 Ponce De Leon Blvd. in Brooksville, Hernando County, to bring the facility into compliance, and provide assurance of continual compliance, with Dioxin/Furan (D/F) emission limitations in accordance with the requirements of this permit and 40 CFR 63 Subpart LLL - National Emission Standards for Hazardous Air Pollutants (NESHAPs) from the Portland Cement Manufacturing Industry, to which this facility is subject.  

According to Rule 62-213.440(2), F.A.C., “the source shall meet measurable and enforceable milestones on no less than a semiannual basis until compliance is achieved and demonstrated to the Department.  Each source shall notify the Department in writing, within 15 days after the date specified for completion of each milestone, to include the achievement of compliance, of progress achieved, requirements met, requirements not met, corrective measures adopted and an explanation of any measures not met by the completion date for the milestone or for compliance.  All reports shall be accompanied by a certification, signed by a responsible official, in accordance with Rule 62-213.420(4), F.A.C.
This compliance plan applies to Emission Unit ID No. 014 – Cement Kiln No. 2 to provide assurance of compliance with Dioxin/Furan (D/F) emission limits in accordance with the requirements of 40 CFR 63 Subpart LLL during the Raw Mill off operating mode.  Kiln No. 2 failed its most recent D/F compliance test on January 18th and 20th 2007, in the Raw Mill off operating mode, and has been subsequently unable to demonstrate compliance with the D/F standard contained in 40 CFR 63.1343(b)(3) in the Raw Mill off operating mode.
1. CEMEX shall not operate Kiln No. 2 in the Raw Mill off mode except as authorized by the Department.

a. CEMEX shall shut down Kiln No. 2 within 30 minutes after stopping the raw feed to the Kiln No. 2 Raw Mill.  Reporting of these shutdowns will be provided in the monthly Compliance Plan Status Report. 
b. CEMEX may operate Kiln No. 2 in the Raw Mill off mode for diagnostic or compliance testing if previously authorized by the Department.

c. These restrictions shall remain in effect until CEMEX submits and the Agency approves a compliance test that meets the Dioxin/Furan (D/F) emission limits specified in 40 CFR 63 Subpart LLL for Raw Mill off operating mode.

2. CEMEX shall continue to submit Compliance Plan Status Reports on a monthly basis. The reports are due by the 15th of the month and shall continue until completion of the Compliance Plan.
3. CEMEX shall install an Evaporative Cooling System Spray Tower designed to cool the Kiln No. 2 exhaust gas in a manner that will control the formation of Dioxins and Furans and enable compliance with the applicable standard in all operating modes.

4. CEMEX shall adhere to the attached project schedule.

5. CEMEX shall demonstrate compliance with the D/F standard in the Kiln No. 2 Raw Mill off  and Kiln No. 2 Raw Mill on modes of operation after commissioning the Evaporative Cooling System Spray Tower.
6. If CEMEX fails to demonstrate compliance with the D/F standard it shall submit to the Agency a study within 45 days of receiving the failed D/F test results. The study shall describe the suspected cause of the failed test and propose a corrective action plan for Agency approval.
[Rule 62-213.440(2), F.A.C.; CEMEX Cement, Inc. submittal: Brooksville North Cement Plant Dioxin Furan Compliance Plan - Kiln #2 Mill Off Conditions, dated January 10, 2008] 

The information required by this Compliance Plan shall be submitted to:

Mara Grace Nasca

District Air Program Administrator

Florida Department of Environmental Protection

Southwest District

13051 North Telecom Parkway

Temple Terrace, FL  33637-0926

Kiln No. 2 Evaporative Cooling System Spray Tower Project Schedule
	Task
	Completion Date

	Solicit bids from Contractors for  Evaporative Cooling System Spray Tower

	Thru February 15, 2008

	Submit  Spray Tower  Air Permit Application.  
Receive FDEP Construction Permits for Spray  Tower
Review bids and award contracts 
	Submitted March 25, 2008 
Upon FDEP approval

30 days following permit issuance *

	Perform Engineering and Equipment Delivery 
	8 months following contract awards *

	Complete Construction/Installation of Equipment 
	18 months following contract award *

	Start-up and Commissioning 
	15 days from completing equipment installation *

	Submit diagnostic testing protocol for FDEP
	7 days after commissioning * 

	Commence DF Diagnostic Testing (3 tests)
	Within 14 days of receiving FDEP approval of the test protocol *

	Submit Compliance Plan Test protocol, and submit test date notification in accordance with Rule 62-297.310(a)(9), F.A.C.
	Within 14 days of receiving passing final Diagnostic Test result

	Conduct DF Compliance Testing pursuant to Rule 62-297.310(7)(b), F.A.C.

	Within 14 days of receiving FDEP approval of test protocol


	* These completion times periods are targets to be met if achievable.  Not meeting these time frames for valid reasons will not be considered a violation of this Compliance Plan.  The monthly Compliance Plan Status Reports shall describe progress towards completion of the tasks, and identify and explain any anticipated difficulties in meeting these targets.
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