APPENDIX CP​​​​

Compliance Plan

Martin County Palm City II Landfill

TITLE V PERMIT RENEWAL PROPOSED

Permit Number: 0850120-003-AV

The compliance plan is required according to Rule 62-213.405, F.A.C.

This compliance plan submitted by the facility, on September 10, 2003 & December 09, 2003, for a new 2000 scfm open flare (E.U.# 002).  The following tables identify the parameters and testing methods to comply with the conditions of 0850120-004-AC and also include the plan of action for the odor control.        

Schedule for Installation, Startup, and Testing of New Gas Flare (2000 scfm open flare)

Activity
Due Date
Completion Date 

Order Flare
September 9, 2003
September 9, 2003

Installation 
April 19, 2004
February 3, 2004

Notice of Installation
April 29, 2004
February 18, 2004

Startup
May 4, 2004
February 4, 2004

Notification of Compliance Testing
30 day before test
February 18, 2004

Compliance Testing (According to 40 CFR 60.18)
May 4, 2004
May 03, 2004

Submit Report
Within 45 days of Test


Notify the Removal of 600 scfm open Flare
June 1, 2004
Completed on  February 18, 2004

Installation of Interim Gas System in Cell #2

Activity
Due Date
Completion Date

Design of Cell #2 Interim Gas System 
December 1, 2003
Completed on December 1, 2003

Examine Bids/Prepare Record of Award Letter
March 10, 2004
Completed on March 15,2004, 

Commence  Construction
October 13, 2004


Final Completion
December 13, 2003


The responsible official shall notify the Department in writing, within 15 days after the date for completion of each milestone, detailing the achievement of compliance, of progress achieved, requirements met or unmet, corrective measures adopted, and an explanation of any measures not met by the completion date for the compliance milestone. The responsible official shall certify that such notice is complete and accurate. Any deviation from the compliance plan shall constitute a violation of the permit condition and shall be subject to the provisions of paragraph 62-213.300(2)(d), F.A.C.

