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June 23, 2015

Mr. Cary Cohrs, President
American Cement Company, LLC.
4750 East County Road 470

Post Office Box 445

Sumterville, FL 33585

Re: Sumterville Cement Plant
Facility ID No. 1190042
Pyroprocessing System (Emissions Unit No. 003)
Request for Portland Cement MACT Compliance Date Extension

Dear Mr. Cohrs:

On May 29, 2015, the Department of Environmental Protection (Department) received a request® submitted on
behalf of American Cement Company (ACC) for an extension of the compliance date for 40 CFR 63, Subpart LLL -
National Emission Standards for Hazardous Air Pollutants From the Portland Cement Manufacturing Industry
(Portland Cement MACT rule)? for the cement kiln at the Sumterville Cement Plant. Specifically, ACC requests a
one-year extension of the compliance date from September 9, 2015 to September 9, 2016 with respect to
hydrochloric acid (HCI) and mercury (Hg) emissions limits from the kiln and all other requirements associated with
these pollutants (monitoring, recordkeeping, reporting, etc.). Federal regulations allow for up to a one-year
extension to comply with MACT standards for purpose of installing controls.®> The authority to grant such an
extension is delegated to the Department, which operates an approved Title V air operation permit program.*

HCI Monitoring

The extension request states that ACC has procured and initiated the installation of the continuous emissions
monitoring system (CEMS) for HCI that is required under the Portland Cement MACT rule. The rule also requires
that the CEMS be certified using the new EPA Performance Specification 18 (PS 18) for HCI monitors, but EPA
has not yet finalized PS 18. Additionally, the rule requires the use of calibration gases that are National Institute of
Standards and Technology (NIST)-traceable, but NIST-traceable HCI calibration gases are currently only available
from one vendor. Due to this limited availability, ACC will not be able to demonstrate continuous compliance by
the September 9, 2015 compliance date. At this time, it is unknown when these situations, which are outside the
control of ACC and could not reasonably have been anticipated by ACC, will be resolved.

Hg Monitoring

The extension request states that ACC has procured and initiated the installation of the CEMS for Hg that is
required under the Portland Cement MACT rule. Certification of the Hg CEMS requires the use of NIST-traceable
Hg calibration gases, but NIST-traceable Hg calibration gases are not yet commercially available. As a result, ACC

1 ACC initial extension request dated 5/29/2015. http://arm-permit2k.dep.state.fl.us/psd/1190042/U0002609.pdf

2 The Maximum Achievable Control Technology (MACT) standards are specified in the National Emission Standards for Hazardous Air
Pollutants (NESHAP) for Major Sources: Portland Cement Manufacturing Industry. See Title 40, Part 63, Subpart LLL of the Code of
Federal Regulations (CFR) adopted and incorporated at Rule 62-204.800(11)(b)48., F.A.C.

3 See the NESHAP General Provisions at 40 CFR 63.6(i), adopted and incorporated at Rule 62-204.800(11)(d)1., F.A.C.
4 See the NESHAP General Provisions at 40 CFR 63.6(i)(4)(i)(A). adopted and incorporated at Rule 62-204.800(11)(d)1, F.A.C.
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will not be able to demonstrate continuous compliance by the September 9, 2015 compliance date.
EPA guidance

In an email correspondence (Link to EPA Email) from the EPA Office of Air Quality Planning and Standards
(OAQPS) to EPA regional offices dated May 13, 2015, EPA acknowledges that the issues outlined above are
legitimate reasons for which facilities will be unable to comply with the HCI and Hg monitoring requirements of
the rule by the September 9, 2015 compliance date. Also, EPA specifically states that, “These issues are tied to
installation of controls whereby processes/control systems cannot be effectively operated without the feedback from
the associated continuous emissions monitoring systems. Thus, we believe approval of these requests for extension
of compliance is recommended for a period of one year regarding both the HCI compliance limit and the mercury
compliance limit.”

Given the information detailed above, the Department finds that ACC’s request meets the criteria for obtaining an
extension of the compliance date from September 9, 2015 to September 9, 2016 for the kiln. Your one year
compliance extension request regarding Part 63 Subpart LLL is limited to the HCI and Hg compliance limit
demonstrations. All other requirements of Part 63, Subpart LLL remain in effect. Results of HCI and Hg
performance tests must be submitted in accordance with Section 63.1348 of Section 63, Subpart LLL. The
Department’s Central District office will incorporate this extension together with the proposed conditions in
Attachment A into ACC’s Title V air operation permit.

If you have any questions regarding this matter, please contact David Read at 850-717-9075.

Sincerely,
. Digitally signed by David
DaVId Lyle Lyle Read, P.E.
Date: 2015.06.23 10:14:23
Read, P.E. 22
For:

Jeffery F. Koerner, Deputy Director
Division of Air Resource Management

cc:
Max Lee, Koogler and Associates: mlee@kooglerassociates.com

Charles Robertson, Sumterville Cement Plant Environmental Manager: crobertson@americancementcompany.com
Tom Lubozynski, FDEP Central District: tom.lubozynski@dep.state.fl.us

Stephen Amirault, FDEP Central District: stephen.amirault@dep.state.fl.us
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ATTACHMENT A
Proposed Conditions for Draft Title V Operation Permit

1. Compliance Date Extension: For the Pyroprocessing System (Emissions Unit No. 003), the Portland Cement
MACT compliance date is extended from September 9, 2015 to September 9, 2016 specifically for the
hydrochloric acid (HCI) and mercury (Hg) emission limit demonstrations to include all related requirements for
these pollutants (monitoring, record keeping, reporting, etc.). Results of HCI and Hg performance tests must be
submitted in accordance with 40 CFR 63.1348. [40 CFR 63, Subpart LLL; 40 CFR 63.6(i); and Rule 62-
204.800(11)(d)1., F.A.C]

2. Progress Reports: For the third and fourth calendar quarters of 2015 and the first and second calendar quarters
of 2016, the permittee shall submit a report to the Department, summarizing the status of Performance
Specification 18, progress to date in obtaining NIST-traceable calibration gases for HCI and Hg, and progress
to date in installing and certifying the HCIl and Hg CEMS. Each report shall be submitted within 15 days
following the end of each calendar quarter. [40 CFR 63, Subpart LLL; 40 CFR 63.6(i)(10) and (11), Rule 62-
204.800(11)(d)1., F.A.C., and Rule 62-4.070, F.A.C.]
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